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FMSIB Quarterly Project Report For Baseline    

FMSIB PROJECT  # 3 

 
Agency Name and Project Title 
Port of Seattle 
East Marginal Way Grade Separation 

Contractor 
Project not yet advertised or awarded. 
 

Project Description 
This project consists of a north, east, and southbound grade separation 
on Duwamish Avenue South which will remove at grade crossing 
conflicts with existing rail tracks. The project will improve access 
among Port terminals, Union Pacific and Burlington Northern Santa Fe 
rail yards, local manufacturers, and distribution warehouses. Area-wide 
benefits include reduced congestion, more efficient intermodal 
transfers, and a positive impact on air quality.   

Recent Progress 
Proceeding with ROW acquisition, P & U agreements in place. Completed Phase 2 environmental investigations. Proceeding 
with final design efforts (grade separation structure, relocations of an SR-99 column, utilities—water, power, gas—and rail 
tracks). Beginning advance construction work. Close to finalizing an MOA with the City of Seattle. 
 
Schedule and Scope Changes  
(Explain why the project has advanced or delayed since the last update.) 
State funds will be utilized for which phase (s) of the project. 
State funds will be used for construction. 

Environmental Impacts / Compliance  
FHWA released the environmental document 9/14/04 requesting a 
Phase II Hazard Waste report be done before this project goes to 
construction. We will begin that work as soon as we are able to 
enter the properties that are required for new ROW. 

Federal Fund Impacts 
Federal funds are included in the PE and ROW phases at this 
time and planned for the CN phase. 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved  9/04 Completed Phase 2 investigations. Developing clean-up action plan. 

RW Complete 12/06 M/Y P & U agreements in place. Parcels will be vacated 10-06 and 11-06, 
respectively. 

Contract Advertised 5/07 M/Y 

Projected date for ad for grade separation and local access. Smaller 
contracts, e.g. demolition, and utility and SR-99 column relocation will be 
advertised and led in advance of this date. We plan on using state funds 
for some advance construction work as early as 8-06. 

Contract Awarded 7/07 M/Y Grade separation and local access… 

Groundbreaking 8/07 M/Y Grade separation and local access… 

Open to Traffic 5/08 M/Y  

 
Project Cost Summary: 
 
PE (incl. final design) 
Right-Of-Way 
Construction  
Total Project Cost 
 
 
 
 
 

 
Dollars in  
millions 

 
$5.2 m 

$9.5 m 

$18.3 m 

$33.51 m 

 

 
Percent 
of total 

 
16 % 

28 % 

56 % 

100 % 

 

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              8/05       $                     __________           _________ 
                            11/05       $                    __________           _________ 
                              2/06       $                    __________           _________ 
                              5/06       $                    __________           _________ 
                              8/06       $   200,000     __________           _________ 
                            11/06       $   400,000     __________           _________ 
                              2/07       $2,000,000     __________           _________ 
                              5/07       $2,500,000     __________           _________ 
                              6/07       $1,820,000     __________           _________ 
                 Total  05-07        $6,920,000    __________           _________ 
 
Carryover of 05-07              $                     __________           _________ 
 
                Total  07-09        $                     __________           _________ 
 
     GRAND TOTAL              $6,920,000     __________           _________ 

 

Agency Contact Information: Christine Wolf, Regional Transportation Program Planner, POS Seaport,  206-728-3458,  wolf.c@portseattle.org  

Freight Mobility  
Strategic Investment Board 

mailto:wolf.c@portseattle.org
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